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3Terra Mission Overview
Terra Features
• Launch Date:  December 18,1999  (Atlas IIAS, VAFB)
• Orbit:  705 km, Sun-synchronous polar, 98.2o Inclination, 10:30 AM MLT 
descending node
• Instrument Payload:
– ASTER (SWIR, TIR & VNIR) - Advanced Spaceborne Thermal Emission 
and Reflection Radiometer (Japan)
– CERES (Fore & Aft) - Clouds and the Earth's Radiant Energy System 
(USA – Langley)
– MISR - Multi-angle Imaging Spectro-Radiometer (USA – JPL)
– MODIS - Moderate Resolution Imaging Spectro-radiometer (USA –
GSFC)
– MOPITT - Measurement of Pollution in the Troposphere  (Canada)
• Project Management:  Earth Science Mission Operations (ESMO)
• Spacecraft Flight Operations:  Contracted by GSFC to KBR team and 
supported by NASA NENs and TDRSS
• Instrument Operations and Science Data processing:  Performed at 
respective Instrument Locations where developed
• Mission Duration: Successfully completed Prime mission of 5 years.  
Currently in Extended Operations.
• Distributed Active Archive Centers: LP DAAC – MODIS, ASTER;  Langley 
DAAC – CERES, MISR, MOPITT
Science
• The primary objective of the Terra Mission is to simultaneously study 
clouds, water vapor, aerosol, trace gases, land surface and oceanic 
properties, as well as the interaction between them and their effect on 
the Earth’s energy budget and climate.
4EOS Terra Mission Summary
• May 2017: Mission Extension Senior Review 
Proposal Panel Report
– Mission extension through FY23
– Senior Review submission delivered in Mar 2017
• 2018 Inclination Adjust Maneuvers                                                      
– Spring 2018 Inclination Maneuvers
– IAM #51 – February 22nd
– Fall 2018 Inclination Maneuvers
– IAM #52 – October 25th 
– IAM #53 – November 01st
• 10/06/18: Terra 100,000 Orbits
• 12/18/18: Terra 19-Year Anniversary
– 5-Year Design Life, 6 year goal
– Reliability Estimates thru 2025+
– Consumables through 2020+
• January 2019: EOS Flight Operations
Annual Review #13
5Terra Spacecraft Status
• Command & Data Handling (CDH) – Nominal
– Solid State Recorder (SSR) – holds ~1 orbit of data
– 11 of 58 SSR Printed Wire Assembly tripped off resulting in reduced recording capacity
• Communications (COMM) – Nominal
– DAS Modulator Failure on 05/29/2008 (Operating on Redundant)
– Use K-Band primarily, X-Band as needed for Science Playback
• Electrical Power System (EPS) – Good
– Battery Cell and Heater Controller Anomaly (10/13/2009)
– 1 of 24 Solar Panel Failed (9/24/2000) 
• Flight Software (FSW) – Nominal
• Guidance, Navigation & Control (GN&C) – Nominal
– Minor loss of sensitivity in SSSTs – updated tracker biases to compensate
• Propulsion (PROP) – Nominal
• Thermal Control System (TCS) – Nominal
• Instruments (INST) – Nominal
– Only ASTER SWIR failed, all other instruments are taking science
All subsystems on Primary Hardware except as noted
6Subsystem Component Design Current Capability Comments
EPS
Solar Array 24 Shunts 23 Shunts 96% Degradation is minimal.  Fully capable of supporting mission thru 2020 unless future failures occur
Batteries 108 Cells 107 Cells 99% BBAT cell #50 failed on 10/15/09.
Batteries 36 Heater Controls
28 Heater 
Controls 77%
BBAT heater control failed on 4 of 9 heater groups on primary, redundant, and survival.  Battery 
cell charging/discharging and the remaining heater groups are preventing cells from freezing.   
PBAT heater control performance is nominal.  
TCS
MOPITTCPHTS 2 2 Full Performance is nominal
SWIR CPHTS 2 2 Full Performance is nominal
TIR CPHTS 2 2 Full Random temperature fluctuations.  Performance within requirements.
SCC SCC 2 2 Full Performance is nominal
COMM
HGA 2 2 Full MDA BITE failures occur 2-3/week due to SEU.  Recoverable
X-Band 2 1 75% DAS Modulator 1 failed (50%).  Solid State Power Amplifier redundancy still available (100%).  
CTIU 2 2 Full Performance is nominal
OMNI 2 2 Full Performance is nominal
CDH
MO 2 2 Full Drift rate changes have occurred since 10/3/10.  Performance is within requirements.
SFE 2 2 Full SFE SEU occur 1-2/year.  Recoverable
SSR 59 PWA 48 PWA 81.4% Recycle of Data Memory Unit likely to recover all Printed Wire Assemblies
GNC
IRU 3 3 Full Performance is nominal.   2 for 3 redundancy
TAM 2 2 Full Performance is nominal
SSST 2 2 Full Minor loss of sensitivity in SSSTs – tracker biases updated
CSS 2 2 Full Performance is nominal
ESA 2 2 Full Performance is nominal
FSS 1 1 Full Performance is nominal.  Not currently used
RWA 4 4 Full Performance is nominal.  3 for 4 redundancy
MTR 3 3 Full Performance is nominal
Prop REAs 16 16 Full Performance is nominal
Instruments          
ASTER - SWIR 2 2 0% Cooler is unable to maintain detector temperature.  Science Data is unusable (Fully Saturated) and is no longer being recorded.  Still collecting and monitoring Engineering data.
ASTER - TIR 2 2 Full Performance is nominal
ASTER - VNIR 2 2 Full Performance is nominal
CERES - Aft 1 1 Full Performance is nominal
CERES - Fore 1 1 Full Performance is nominal
MISR 2 2 Full Performance is nominal
MODIS 2 1 50% Power Supply #2 failed, Formatter A degraded, cross-strapped.  All Science is nominal.
MOPITT 2 1 50% Displacer B and Chopper Motor failed.  Loss of redundancy only. All Science is nominal.
Spacecraft Component Status
7Lifetime Estimates
Fuel Remaining
Fuel Reserve = 12kgs
8Recent Activities
• Propulsive Maneuvers
▬ Drag Make Up Maneuver (DMU) #101 executed on 05/25/17
▬ Drag Make Up Maneuver (DMU) #102 executed on 06/29/17
▬ Risk Mitigation Maneuver (RMM) #11 (DMU #103) executed on 07/05/17
▬ Inclination Adjust Maneuver (IAM) #49 on 10/19/17
▬ Inclination Adjust Maneuver (IAM) #50 on 10/26/17
▬ Drag Make Up Maneuver (DMU) #104 executed on 12/14/17
▬ Drag Make Up Maneuver (DMU) #105 executed on 01/26/18
▬ Inclination Adjust Maneuver (IAM) #51 on 02/22/18
▬ Risk Mitigation Maneuver (RMM) #12 (DMU #106) executed on 03/16/18
▬ Risk Mitigation Maneuver (RMM) #13 (DMU #107) executed on 08/10/18
▬ Inclination Adjust Maneuver (IAM) #52 executed on 10/25/18
▬ Inclination Adjust Maneuver (IAM) #53 executed on 11/01/18
• Calibration Maneuvers
▬ MODIS Roll #179 executed on  10/09/17
▬ MODIS Roll #180 executed on  11/07/17
▬ MODIS Roll #181 executed on  12/07/17
▬ MODIS Roll #182 executed on  01/06/18
▬ MODIS Roll #183 executed on  02/04/18
▬ MODIS Roll #184 executed on  03/06/18
▬ MODIS Roll #185 waived-off on 04/04/18 due to scheduling error
▬ MODIS Roll #186 executed on 06/03/18
▬ MODIS Roll #187 executed on 07/03/18
▬ MODIS Roll #188 executed on 08/01/18
▬ MODIS Roll #189 executed on 08/30/18
▬ MODIS Roll #190 executed on 09/29/18
▬ MODIS Roll #191 executed on 10/28/18
• 12/14/17: Star #493 Removal Patch Uplink
• 12/21/17: PWA-15 Failure in ASTER Buffer
• 01/09/18: ERPS Induced Clock Coor. Errors
• 02/15/18: Terra Lunar Induced Solar Eclipse #41
• 03/12/18 – 03/23/18 : MOPITT Decontamination and 
Hot Cal.
• 04/19/18: CERES Safe Sequence and Calibration Load 
Uplink
• 05/31/18: Auto-LUR update patch uplinked
• 06/06/18 - 06/07/18: ASTER Science Team and 
Interface Meeting
• 06/29/18: BPC Channel-A Enable TMON
• 07/13/18: Terra Lunar Induced Solar Eclipse #42
• 07/19/18: BBAT TMON Response Update Uplink
• 07/26/18: CERES PROM_DUMP2 Uplink
• 08/16/18: Safe Hold Sequence TONS update uplink
• 09/27/18: Terra ATC Expired
• 09/27/18 – 10/05/18: ATC Expire Instrument 
Recovery
• 10/06/18: Terra Orbit #100,000
• 10/08/18: MOPITT Decontamination Hot Cal.
• 10/08/18: Terra HGA Power Off Anomaly
• 10/11/18: ACE-B Rate Sensor Select Anomaly
9Inclination Adjust Maneuvers
• Inclination Adjust Maneuvers used to maintain nominal spacecraft mean 
local time (descending node) of 10:30 AM  
– 02/22/2018 IAM #51 (320 sec burn) executed successfully
– Fall 2018 IAM #52 (320 sec burn) executed successfully
IAM #53 (320 sec burn) executed successfully
• Predictions indicate need to perform 3-4 maneuvers per year 
– 2017:  (2 in Spring, 2 in Fall) -- COMPLETE
– 2018:  (1 in Spring, 2 in Fall) – COMPLETE
– 2019:  (2 in Spring, 1 in Fall)
– 2020:  (2 in Spring, 0 in Fall) -- last inclinations for Terra mission
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Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total
2017
(T1-T4) 0 2 0 0 1 0 2 2 0 0 0 1 8
Tier 3 0 0 0 0 0 0 1 0 0 0 0 1 2
Tier 4 0 0 0 0 0 0 1 0 0 0 0 0 1
2018
(T1-T4) 0 1 2 0 0 1 0 1 1 0 6
Tier 3 0 1 1 0 0 1 0 0 1 0 4
Tier 4 0 0 1 0 0 0 0 1 0 0 2
CARA Defines the 4 Tiers as: T1 – Notify (email/phone), T2 – Conduct Briefing, T3 – Plan Maneuver, T4 – Execute Maneuver
Terra High Interest Events
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• 2005:  4 HIEs – 1 Debris Avoidance Maneuver (DAM) performed on 10/21/2005: Terra vs. 14222 CA on 10/23
• 2006:  1 HIE – 1 maneuver waived off due to CA.  Maneuver originally planned for 01/12/2006: Terra vs. 1716 CA on 1/12@ 17:46z 
• 2007:  4 HIEs – 1 DAM performed on 06/22/2007: Terra vs. 31410 CA on 6/23
• 2008:  2 HIEs – 1 DAM planned and waived off: Terra vs. 82832 CA on 10/28/2008 @ 06:17z
• 2009:  2 HIEs – No DAMs planned or performed
• 2010:  5 HIEs – 1 DAM performed  on 01/22/2010: Terra vs. 34700 CA on 1/23 @ 20:46z 
• 2011:  20 HIEs – 2 DAM planned and waived off:  (1) Terra vs. 26181 CA on 3/28/2011 @ 12:14z  (2) Terra vs. 30440 Repeating CA 05/07-09/2011
• 2012:  19 HIEs – 1 maneuver waived off due to CA.  Maneuver originally planned for 05/31/2012: Terra vs. 37789 CA on 6/1 @ 22:49z
• 2013:  17 HIEs – 7 that required significant action
• 2014:  24 HIEs – 6 that required DAM execution or nominal maneuver waive-off and replanning
• 2015:  33 HIEs  – 8 that required DAM execution or nominal maneuver waive-off and replanning
• 2016:  11 HIEs – 0 that required DAM execution or nominal maneuver waive-off and replanning
• 2017:  8 HIEs – 1 that required DAM execution or nominal maneuver waive-off and replanning
• 2018 thru present: 6 High Interest Events (HIEs) – 1 that required DAM execution or nominal maneuver waive-off and replanning
– RMM #12 executed on 3/16/18 -- Terra vs. 33666 with TCA of 03/16/18 @ 17:35z
– RMM #13 executed on 8/10/18 -- Terra vs. 81010 with TCA of 08/11/18 @ 19:50z
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ESMO RMM Planning Automation
• ESMO has updated its Close Approach (CA) Process Flow to move towards a more 
Automated approach
– Prepares for future increased object catalog w/ Space Fence
– Reduces workload for each event
– Keeps solution “at the ready” for short notice events
• ESMO Flight Dynamics team has developed an autonomous ephem generation tool
• Ephems built off optimal and constrained cases solved for by the Collision Risk 
Management System (CRMS)
• CARA accepts delivery of these ephems and ships them to JSpOC for screening
– Delivery to CARA is now automatic based on logic built into the FDS ephem tool to whittle 
ephems down from maximum of eight generated to a maximum of five delivered
– Any other options needed can be sent manually
• Screening results automatically compiled and outputted via an email report from 
CRMS
• Auto Ephem Generation implemented in February 2017
• Auto Ephem Delivery implemented in February 2018
• ESMO now exercising the CARA Devolution Pilot Program (other presentation)
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Document Status
• Rev D - End-of-Mission Plan Document has 
been revised and under review cycle
• APPROVED - NASA HQ Signed in October 
2018
Content
• Terra will continue normal operations 
through October 2020
• Once all non-reserved fuel has been used, 
MLT will be drifted to 10:15 AM
• August 2022, Terra exits constellation
• Remaining fuel used to lower perigee prior 
to spacecraft passivation
• Exit plan is consistent with the current 
Constellation Operations Coordination Plan
Terra End-of-Mission Plan
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Upcoming Activities
Upcoming Activities
IAM #53 11/01/18
Terra FSSE CCB 11/08/18
Devolution Parallel Ops Start 11/25/18
Aqua and Terra ESMO Decommission Peer Review 11/29/18
Terra 19th Anniversary Launch 12/18/18
IAM #54 February 2019
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Summary
• Terra remains very healthy 18+ years into the mission
‒ Electrical Power Subsystem performance has been stabilized following 2009 
anomaly
‒ Fuel Remaining to continue operations to 2020 and beyond
• Data Capture percentages continue at ~100%
• Collision Avoidance events continue to be part of routine ops
‒ Low atmospheric drag is providing additional challenges
• End of Mission Plan (Rev D) officially approved/signed
‒ Goddard signed/approved version made it to NASA HQ on 05/11/18
‒ All signatures received in October 2018
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FUTURE PLAN*
*Will be updated if a Summer IAM is executed
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Terra Lifetime Maneuvers
Mission Year Inclination Maneuvers DMU Maneuvers Fuel Used (kg) Fuel Remaining (kg)
2018 1 Spring. 2 Fall 2 10.60 45.83
2019 1 Spring. 2 Fall 2 10.51 35.31
2020 2 Spring. 0 Fall 1 6.89 28.42
2021 0 Spring, 0 Fall 3 0.30 28.12
2022 0 Spring, 0 Fall 3 0.38 27.74
Mission Date Maneuver Type Fuel Used (kg) Fuel Remaining (kg)
08/31/2022 Envelope Exit #1 3.39 24.35
08/31/2022 Envelope Exit #2 3.37 20.97
1/08/2026 Deorbit #1 3.36 17.62
1/13/2026 Deorbit #2 3.34 14.28
1/15/2026 Deorbit #3 3.32 10.96
1/20/2026 Deorbit #4 3.30 7.66
1/22/2026 Deorbit #5 3.28 4.38
• Remaining Orbit Maintenance Maneuvers
• Constellation Exit and Deorbit Maneuvers
17
Mean Local Time
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Lifetime Average Height (from DAS)
Decommissioning
Plan
MLT Violation 
(10:29AM)
MLT Violation 
(10:15AM) Exit Year
De-orbit 
Burns (#)
Apogee at 
Depletion 
(km)
Perigee at 
Depletion 
(km)
End of 
Mission -
EOM
(9:00AM 
MLT)
EOM to 
Reentry 
(years)
Reentry 
Date
Baseline Jan 2021 Aug 2022 2022 5 692.3 669.7 2026 48 2074
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Conclusion/Summary
• It was determined officially that Terra does not require 
waivers
• Based on that fact, the decision for Terra’s future was in the 
hands of the Earth Science Division @ NASA HQ
• We received written approval in February 2018 to proceed 
ahead with our proposed maneuver plan and EOMP signed 
in October 2018
• Plan is for Terra to Exit Constellation in August 2022 and end 
mission in early 2026
20
Questions
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Additional Slides
• Orbit / Inclination / MLT Maintenance
• WRS Ground Track Error
• EPS Performance 
• Drag Model Info
• OSMA Waiver Email
• NASA HQ Email
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Orbit/Inclination/MLT Maintenance
• Requirement: Mean Local Time (MLT) maintained between 10:15 
and 10:45 measured at the Descending Node. 
• Goal: Maintain Terra mean local time of the descending node 
(MLTDN) below 10:31.
• Constraint: OCO-2 has requested Terra maintain a MLT less than 
10:31 for the duration of its lifetime to maintain a safe separation at 
the poles.
• Requirement: Maintain WRS-2 ground track error, 0 +/-20 km.
• Requirement: Maintain Frozen orbit with Argument of Perigee at 90 
degrees +/-20 and Eccentricity of 0.0012 +/- 0.0004.
• Constraint: Maximum burn duration limited to 320 seconds by 
spacecraft manufacturer. Complete yaw slews and inclination 
maneuvers during spacecraft orbital night.  Maneuver close to spring 
and fall equinox to maximize efficiency.
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WRS Ground Track Error (GTE)
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EPS Subsystem Performance
3
• Bus Load: Nominal
– Average bus load: 2298.133 Watts
– Average housekeeping current: 11.886 A
– Total instrument current: 7.064 A 
• Battery Performance: Nominal with exception of anomalous BBAT condition
– BBAT cell # 50 failed following IAM #24 on October 13 (DOY 286) 2009
• BBAT Voltage Temperature curve changed to better reflect a failed cell
– BBAT heater control electronics (HCE) anomaly occurred following IAM #24 on October 13 (DOY 286) 2009
• Performed soft reset, power cycle, switching to redundant side and re-enabling one of the nonfunctioning heater groups to recover 
HCE functionality without success
• At least 4 of 9 BBAT heater groups are no longer being controlled
• Heater control setpoints changed for controllable heater groups to reduce the thermal gradient
– PBAT Charge/Discharge Ratio was reduced from 105% to 104% on April 25, 2013 in an effort to extend PBAT life
– PBAT BPC Channel A Disabled January 14, 2014; increases BBAT cold temperatures due to increased discharge
– PBAT Charge/Discharge Ratio was reduced from 104% to 103% on August 20, 2015 in an effort to extend PBAT life
• Battery Temperatures: Nominal with exception of anomalous BBAT data
– PBAT and half of BBAT Battery temperatures are regulated by flight software to ≈ -1°C to -5°C
– Almost half of BBAT cell temperatures are below normal (but stable) in the -5°C to -13°C range
• Battery Voltages (BBAT)
– Minimum battery voltages at 66.148 Volts
• Solar Array
– Last offset adjustment performed on October 12,  2018
– Average drift rate for the month, 0.631 deg/day
– Present offset drift rate is increasing
• BBAT Cell with Lowest Temperature (excluding Cell #50)
– Cell # 21 : -11.05°C 
– Thermal Gradient(avg):  7.29°C 
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OSMA Official Direction
From: Aleman, Suzanne M. (HQ-GD000) 
Sent: Wednesday, November 02, 2016 11:37 AM
To: Yuhas, Cheryl L. (HQ-DK000) <cheryl.l.yuhas@nasa.gov>
Cc: Liou, Jer-chyi (JSC-XI411) <jer-chyi.liou-1@nasa.gov>; Hull, Scott M. (GSFC-5920) 
<scott.m.hull@nasa.gov>
Subject: FW: Terra need for Orbital Debris waivers
Hi Cheryl, 
I received you voice mail regarding the question on whether a waiver is needed for the 25 year rule for 
TERRA. 
I consulted with J. C Liou on this question we have concluded that a waiver is not needed. Please see 
the e-mails below. 
Please let me know if you have any questions. 
Best regards, 
Sue Aleman
NASA HQ OSMA
MMOD Program Executive
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NASA HQ Official Direction
From: Webb, Charles E. (HQ-DK000) 
Sent: Friday, February 02, 2018 3:45 PM
To: Mantziaras, Dimitrios C. (GSFC-4280) <dimitrios.c.mantziaras@nasa.gov>
Cc: Watson, Wynn J. (GSFC-4280) <wynn.j.watson@nasa.gov>; Moyer, Eric M. (GSFC-4280) 
<eric.m.moyer@nasa.gov>; Dell, Gregory T. (GSFC-4280) <gregory.t.dell@nasa.gov>; Thome, 
Kurtis J. (GSFC-6180) <kurtis.thome@nasa.gov>; Wilson, Jamie Leigh (HQ-DK000)[SCIENCE 
SYSTEMS AND APPLICATIONS INC] <jamie.l.wilson@nasa.gov>; Cauffman, Sandra A. (HQ-DK000) 
<sandra.a.cauffman@nasa.gov>; Ianson, Eric (HQ-DK000) <eianson@nasa.gov>; Neeck, Steven 
(HQ-DK000) <steven.neeck@nasa.gov>
Subject: Re: Terra Future Maneuver Plans Slides 
Dimitrios,
Sandra Cauffman has given HQ/ESD concurrence on the IAM plans for Terra through 2020. You're 
all set for the February maneuvers and beyond.
Have a good weekend,
Charles
